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DESIGN OF THE EXPANSION OF THE VRISHABHAVATHI 
WASTEWATER TREATMENT FACILITY IN BANGALORE, INDIA 
 
Christian Miller and Vijay Chellaram 
 
Department of Civil Engineering 
Santa Clara University, Spring 2017 
 
Abstract 
Sixteen activated sludge tanks, eight secondary clarifiers, and four return pump stations were 
designed for the Vrishabhavathi Wastewater Treatment plant in Bangalore India. The design 
included tank dimensions, mechanical equipment associated with each component, pipe sizes 
for the piping system, and a cost estimate with a construction schedule. The activate sludge 
tanks were designed to be made of reinforced concrete with a mechanical air diffuser system 
installed for oxidation purposes. The secondary clarifiers were designed using reinforced 
concrete and a mechanical sweeping mechanism to scrape up the sludge as it settles to the 
bottom of the tank. Return pump stations were designed to transport the sludge into 
recirculation pipes or to a waste activated sludge stream. The treated water from the 
expanded facility will be discharged back into the river or transported to a tertiary treatment 
facility on site. The effluent will act as a source of non-potable water for local urban and 
agricultural use. Construction of the proposed facility will not interfere with the operation of 
the existing plant. This expansion to the existing facility will provide the city of Bangalore 
with an additional 71.33 million gallons per day of fresh, not-potable water.  
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Project Background  
Background Information and Location 
The population of  the South Indian city of Bangalore is about 10.8 million according to 
estimates from 2017 (Population City), making it the third largest populated city and the fifth 
largest urban city in India. The city is home to a number of different hi-tech industries and is 
dubbed as the ‘Silicon Valley of India’. The Vrishabhavathi River, a tributary of the 
Arkavathi River which later joins the Cauvery River, flows through these industrial areas.  
The city of Bangalore has a current wastewater requirement of 1720 million liters per day 
(MLD) which is approximately 454.4 million gallons per day (mgd). This gives an average 
daily water use of 42 gallons per person per day, which is far less than the average daily 
water consumption in the USA, which is in the range of 80-100 gallons per person per day. 
The city has a safe yield of 396.25 mgd from groundwater aquifers. To meet the demand for 
freshwater, an overdraft is becoming increasingly evident in the city.  
The city’s wastewater treatment plants are collectively capable of treating only 190.48 mgd 
of wastewater across the city’s 14 existing treatment plants whereas, the current estimated 
flow of sewage is estimated to be 369.86 mgd. The demand for freshwater is expected to 
increase to 561.4 mgd in 2021 and 673.68 mgd in 2036 (The Hindu). This shows that 
Bangalore has a huge demand for freshwater and additional sewage treatment. The additional 
sewage treatment and wastewater reclamation capacity proposed by this project can offset 
some of the groundwater needs, thereby reducing stress of the groundwater aquifers.  
Figure 1 shows the geographic location of the treatment plant to be upgraded as part of this 
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project. The image to the left shows an aerial view of the Western region of Bangalore. The 
yellow box is zoomed in on the right, where the yellow outline shows the treatment plant’s 
site boundary, and the highlighted blue region shows the portion of the site that was allocated 
for the purpose of this project. 
 
Figure 1: Vrishabhavathi Valley Wastewater Treatment Plant located in West Bangalore. 
 
 
Existing Conditions of the Vrishabhavathi River 
Many local industries dump their waste products directly into the river, which causes 
pollution and increases the stress on the river. The wastewater treatment plant capacity 
serving the area does not meet the demand, which further adds stress on the river.  Figure 2 
shows industrial waste flowing in the Vrishabhavathi River in Bangalore, Karnataka.  
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Figure 2: Pollution in the Vrishabhavathi River in Bangalore, India. 
The distribution of wastewater to the different treatment plants in Bangalore can be seen in 
Figure 3 below.  
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Figure 3: Percentage of sewage flow that each plant is responsible for. 
 
Additionally, Table 1 provides information regarding the treatment processes used by each 
treatment plant. Note that the Vrishabhavathi Valley treatment plant is responsible for the 
second highest amount of wastewater to be treated.  
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Table 1: Information on the 14 existing treatment plants in Bangalore. 
Plant Capacity in MLD Treatment process adopted 
1) Vrishabhavathi 
Valley 180 Secondary: Trickling filters 
2) K & C Valley 248 Secondary: Activated sludge process 
3) Hebbal Valley 60 Secondary: Activated sludge process 
4) Madivala 4 Secondary: UASB + oxidation ponds + constructed wetlands 
5) Kempambudhi 1 Secondary: Extended aeration 
6) Yelahanka 10 Tertiary: Activated sludge process + filtration + chlorination  
7) Mylasandra 75 Secondary: Extended aeration 
8) Nagasandra 20 Secondary: Extended aeration 
9) Jakkur 10 Secondary: Upflow anaerobic sludge bank + Extended aeration 
10) K. R. Puram 20 Secondary: Upflow anaerobic sludge bank + Extended aeration 
11) Kadubeesanahalli 50 Secondary: Extended aeration 
12) Raja Canal 40 Secondary: Extended aeration 
13) Cubbon Park 1.5 Membrane Bioreactor 
14) Lalbagh 1.5 Extended Aeration + Plate Settlers + UV disinfection 
Total 721   
www.bwssb.gov.in 
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The current treatment process at the Vrishabhavathi Valley Wastewater Treatment Plant 
consists of:  
➔ Preliminary Treatment 
◆ Screening: Screening is adopted to remove larger floating solids and organic 
solids, which do not become septic. The screens are made up of flats welded to 
the horizontal bars at 40mm and 20mm spacing. These screens are placed 
perpendicular to the direction of flow, and floating matter stuck to the screens 
are removed manually. The screenings are disposed of in a local landfill. 
◆ Grit removal: The heavier inorganic matter is removed during this process. 
The heavier inorganic matter such as grit, sand, eggshells, gravel etc., are 
removed by rapid sedimentation of the particles, which can settle in a 
timeframe of 60 seconds. The settled matter is pushed to the sides and 
classifiers will transport the matter to the required location. Ultimately, the grit 
is disposed of in the same local landfill as the contents from the screening 
process.  
➔ Primary Treatment  
◆ Primary clarification: Primary clarifiers consist of a settling basin where 
inorganic matter will settle. The detention time in this tank is 2 to 2.5 hours. 
The clarifiers may be circular or rectangular in shape. The settled matter will 
be scraped to the center by the raker arms and the primary sludge will be taken 
to the primary sludge pump house to pump the sludge to sludge digesters. 
According to data available on the Bangalore Water Supply and Sewerage 
Board (BWSSB) website, in primary clarification, about 30–35% of the ???? 
and 60–65% of the suspended solid are removed. 
➔ Secondary Treatment 
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◆ Trickling filter process: The wastewater is sprinkled over a rock medium and 
microorganisms grow on the surface of the medium. The grown 
microorganisms will absorb the organic matter in the wastewater and multiply 
to grow on the surface. When the self-weight increases, growth will fall down 
and be carried away with the water. This will be removed in the secondary 
clarifiers and recycled continuously.  
◆ Secondary clarification: Secondary clarifiers consist of a settling basin where 
sloughed biomass will settle. The detention time in this tank is 1.5 to 2 hours. 
The clarifiers are circular in shape. The settled matter will be scraped to the 
center by the raker arms, the secondary sludge will be taken to the 
recirculation sludge pump house to pump the sludge to the aeration tank or 
trickling filters, and excess sludge is pumped to sludge thickeners. According 
to data available on the BWSSB website, in secondary clarification about 80 – 
90% of the ???? and 80 – 90% of the suspended solid are removed.  
➔ Sludge Management 
◆ Sludge Thickening: Sludge thickeners are used to separate excess water 
content in the sludge produced by primary and secondary techniques. The 
effluent will be taken back to the detritor and thickened sludge will be pumped 
to the sludge digester. 
◆ Sludge digestion: The sludge digester system is an anaerobic tank where 
sludge is digested. The digested sludge is taken to the drying beds for drying. 
◆ Sludge Drying Beds: The digested sludge will be spread over a flat surface for 
drying. The dried sludge will be disposed of as landfill. 
➔ Tertiary Treatment 
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◆ The Vrishabhavathi Valley Wastewater Treatment Plant has a tertiary 
treatment facility that is capable of treating 33.33% of the plant’s existing 
treatment capacity of 47.5 mgd. Since there currently is not a high demand for 
tertiary treated water, most of the water from this plant is discharged back into 
the river.  
It is not clear exactly how much of the wastewater that enters the plant is residential or 
industrial. There is no available information on industrial pretreatment of water.   
Figure 4 shows a schematic drawing of the existing system at the Vrishabhavathi Valley 
Wastewater Treatment Plant. It shows that 104 MLD (27.47 mgd) enters the plant from the 
river itself and 26 MLD (6.89 mgd) enters the plant from the sewage system. This adds up to 
a total inflow of 130 MLD (34.34 mgd). The outflow of the plant into the river is 127 MLD 
(33.55 mgd), and only three MLD (0.79 mgd) is recycled from the plant. The flow of the 
river is approximately 600 MLD (158 mgd). Water is taken from the river to be treated since 
local industries use it for waste disposal. It is imperative to treat the river water because the 
population downstream depends on the water from the river for both industrial and 
agricultural uses.  
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Figure 4: Schematic of the existing system. 
  
Current Status 
The Vrishabhavathi Valley Wastewater Treatment Plant is responsible for treating 47.5 mgd 
and uses the rock trickling filter process for secondary treatment. This translates to 25% of 
Bangalore City’s sewage, as shown in Figure 3. The average treated effluent ????/COD 
ratio was less than 0.2, which suggests that the plant is receiving too many incompatible 
pollutants that are non-biodegradable. This suggests that there is a high level of industrial 
pollution in the river. While there is no explicit statement, the reason for the plant’s current 
inadequacies could be due to the following:  
● The flow is greater than the plant capacity 
● Higher pollutant loading than the current capacity 
● Poor operation and maintenance of the plant and treatment process 
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● Power failures 
Problem to be addressed 
The ultimate goal of this project was to increase the treatment capacity of the existing facility 
to satisfy both current and future demands for freshwater. The overall capacity of the facility 
will be increased by 71.33 mgd. The treated water from the expanded facility will act as a 
source of non-potable water for local agricultural and industrial uses. Increasing the available 
non-potable water will offset the groundwater needs in the area as well.  
Strategy 
In order to achieve the increased capacity of 71.33 mgd, the team designed activated sludge 
aeration basins (not currently used at the existing facility), additional secondary clarifiers to 
accompany those already on-site, and return pump stations to direct the flow of sludge. In 
order to complete this project, the appropriate design criteria and constraints were first 
identified. From there, the size and capacity of individual system components were 
calculated. Once the design parameters were set, detailed design drawings of each component 
were created using AutoCAD. Lastly, the team provided a preliminary cost estimate and 
construction schedule for the proposed project.   
Performance Goals 
The two major performance goals of the project were an effluent biochemical oxygen 
demand (BOD5) of 20 milligrams per liter (mg/L) and an effluent total suspended solids 
(TSS) of 22 mg/L.  This goal was set in order to meet the Bangalore equivalent NPDES 30/30 
requirement, which states that over a 30-day average, both of these values must be under 30 
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mg/L. It was decided to aim for the 20 mg/L range, in order to account for a factor of safety.  
 
Project Alternatives & Best Alternative 
Alternative 1 
The first solution considered for this project was an expansion of an existing wastewater 
treatment facility. This would allow the choice of an existing facility and determine if any 
additional treatment techniques were needed, as well as the ability to determine what could 
be done to improve the capacity of the systems currently in place. This solution allowed the 
team to make use of available space on site that was not currently being used, and allows the 
use of existing infrastructure for collection, treatment, and reclamation of wastewater. This 
particular system was suitable for large tributary area, due to its larger size and capacity.  
Alternative 2 
The second solution investigated was a decentralized wastewater treatment system. This 
system included a network of satellite wastewater treatment facilities along the river. This 
approach is suitable for newly developed areas. This solution was attractive because it 
minimized the need to construct extensive pipeline systems for transporting untreated 
wastewater. These systems are less expensive than a larger, centralized facility.  Table 2, 
below, represents a summary and comparison of the two alternatives discussed for 
completing this project.  
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Table 2: Summary of centralized treatment vs. decentralized treatment. 
Centralized Treatment Decentralized Treatment 
Large amount of land required Small amount of land required 
Large tributary area Small tributary area 
Large treatment capacity Small treatment capacity 
Economies of scale Minimal pipeline infrastructure 
Best Apparent Alternative: Alternative 1 
Upon evaluation of the two alternatives, it was determined that a centralized wastewater 
treatment plant was more suitable to the project area. The area being looked at is particularly 
large, and expanding an existing facility would allow the use of current infrastructure to meet 
both the current demands and the demands over the next 20 years. This solution was also 
more suitable because it was possible to make a site visit to the facility in December, 2016 
and gather information rather than having to choose multiple locations along the river and 
perform multiple site visits overseas. Lastly, the tributary area being looked at is already 
developed and not suitable for satellite treatment plants.  
Design Criteria & Constraints 
The design of the treatment plant took into consideration the cost and availability of local 
materials and equipment, construction planning, accessibility and physical site parameters for 
the plant. Research was conducted and a long list of equipment manufacturers in India was 
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found, however, an in-depth research effort on the same was conducted to choose the best 
and most cost effective option(s).  
Site-Specific Constraints  
The treatment plant has 33.2 acres of unused land that is available to use for the expansion 
project. This project will have to be scheduled and coordinated in such a way that it will not 
interfere with any of the plant’s existing treatment processes, in order to maintain the plant’s 
existing capacity during the construction process. Since the plant is situated along the river, 
levees will have to be constructed to protect the plant from any flooding that might occur 
during the seasonal monsoons.  
Codes and Standards 
The project wastewater treatment design voluntarily complies with the:  
 National Pollutant Discharge Elimination System Permit (NPDES) 
 US Environmental Protection Agency-Secondary Treatment Requirements (US EPA) 
The structural design must comply with the Indian Standards Institution (ISI) Building 
Codes. India-specific treatment requirements are very similar to those set by the US EPA. 
Design Criteria and Summary 
Activated Sludge Aeration Basins 
Table 3 shows the design criteria used to design the activated sludge tanks for this project. 
The table shows typical design criteria values for non-nitrifying activated sludge tanks and 
were taken from Wastewater Engineering by Metcalf and Eddy.  
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Table 3: Design Criteria for Activated Sludge Tanks. 
Capacity (mgd) 71.33 
Primary Effluent BOD5 (mg/L) 140 
Temp (oC)  26 
MLVSS/MLSS 0.85 
Return Sludge Concentration (mg/L of 
SS) 10000 
MLVSS (mg/L) 2500 
Mean Cell Residence Time (days) 5 
Peak Flow Factor 2.5 
Field O2 Transfer Efficiency  15% 
F/M Ratio 0.2-0.35 
Table 4 shows the summary of the designed activated sludge aeration basin. A total of eight 
tanks were designed, of which only seven would be used at any time. One tank would be in 
place in case of any redundancies in the system.  
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Table 4: Summary Design of Activated Sludge Tanks. 
Number of Tanks  8 (7 in use) 
Capacity per Tank 10.19 mgd 
Tank Dimensions 118’x118’x16’- 4” 
Number of 8” Diffusers per Tank 1444 
 
Secondary Clarifiers 
Table 5 shows the design criteria values used to design the secondary clarifiers for the 
project. The table shows typical design criteria values for circular secondary clarification 
tanks and were taken from Wastewater Engineering by Metcalf and Eddy, 1991.  
  
Table 5: Design Criteria for Secondary Clarifiers. 
Criteria Acceptable Range Calculated Value 
Surface Overflow Rate 
(gal/ft2 • d) 
400 - 800 629 
Weir Overflow Rate (gpd/ft) <20,000 14,945 
Solids Loading Rate 
(lbs/solids/day/ft2) 
12 - 30 21.6 
Detention Time (hrs) ≤4 4.0 
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Table 6 shows the summary of the designed secondary clarifiers. Circular secondary clarifiers 
were chosen to avoid any sludge build up in the corner of tanks, as can typically be seen in 
any square shaped clarifiers. A total of 16 circular secondary clarifiers were designed, where 
of 14 clarifiers would be used at any time and two tanks would be in place to provide 
mechanical redundancy. The influent flow rate for each tank included the 40% recirculation 
rate for each clarifier.  
 
Table 6: Summary Design of Circular Secondary Clarifiers. 
Number of Tanks 16 (14 in use) 
Influent Flow Rate per Tank 7.14 mgd 
Recirculation Rate 40% 
Tank Diameter 95’ 
Tank Depth 14’ 
 
Pump Stations 
A total of four pump stations were designed, where each pump station would serve a battery 
of four clarifiers. Each clarifier would be served by two Return Activated Sludge (RAS) 
pumps and two Waste Activated Sludge (WAS) pumps. Only one RAS and WAS pump will 
be used at any one time, while the other pump will be available to provide for redundancies in 
the system. Table 7 shows the design criteria used for designing the pump stations.  
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Table 7: Design Criteria for Pump Stations. 
Design Criteria 
Return Activated Sludge 
Pump 
Waste Activated Sludge 
Pump 
Total Dynamic Head (ft) 30 29.7 
Pump Capacity (gpm) 1240  75  
 
Civil Drawings 
The following images were produced using the software AutoCAD 2016. All dimensions are 
in US customary units. Figure 5 represents an aerial view of the proposed system 
configuration and site layout. Figures 6-10 contain plan and section views for the activated 
sludge tanks and secondary clarifiers, and a plan view of the return pump station, 
respectively.  
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Figure 5: Site Layout & Secondary System Configuration. 
 
 
 
Figure 6: Plan View of Activated Sludge Tank. 
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Figure 7: Section View of Activated Sludge Tank. 
 
 
 
 
 
Figure 8: Plan View of Secondary Clarifier. 
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Figure 9: Section View of Secondary Clarifier. 
 
 Key Features: 
o Gate valve on each side of each pump 
o Check valve on discharge side of each pump 
o Flow meter on discharge side of each pump for process control   
o Flex connectors at key points to account for any pipe alignment issues  
o Flanged, ductile iron pipes 
 
Figure 10: Plan View of Pump Station. 
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Non-Technical Considerations 
For this project, there were a variety of non-technical issues that are important to consider. 
Listed below are some of the issues considered.  
Political Issues 
 Bureaucracy  
India has an extremely large bureaucratic system. Getting approval from all of the 
various authorities could affect the project completion time.   
 Public Pressure 
The Bangalore Water Supply and Sewerage Board (BWSSB) and The Government of 
Karnataka already face a great deal of public pressure due to the increasing freshwater 
needs, the city’s inability to treat the existing sewage flow, and the pollution in the 
river. The project would also involve deforestation on the 33.2 acres of undeveloped 
land on the site, which could also be another issue since the city is also known as the 
“garden city of India”.  
 Since there is little demand for recycled water in India, the BWSSB and the 
Government would be apprehensive to invest a great deal of money into an expansion 
project since there would be a very small Return on Investment (ROI) as compared to a 
ROI on a toll road project.  
 The BWSSB is a separate entity from the Government of Karnataka. This means that 
they would be responsible to source funding for a portion of the project from external 
sources such as the World Bank. The central and state governments are only responsible 
for funding up to 50% of the project costs. The BWSSB will also be responsible for 
funding any maintenance and operation costs for the project.  
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Ethical Issues 
 Equitable distribution of benefits 
Who would benefit from this project? There is an extremely large need for freshwater 
for domestic purposes, for agricultural purposes downstream, and for industrial use.   
 Development vs. environment 
The project could spark additional growth in the area, which could add stress on the 
area’s infrastructure. The project could also affect the aesthetics of the area. This project 
will improve the state of the river but will create some odor issues in the area.  
Environmental Impact  
 Site clearing may disturb wildlife 
 Heavy construction produces temporary industrial waste 
 Increase water quality of river 
 Reduce groundwater overdraft  
The benefit to the community of having access to cleaner river water and less groundwater 
overdraft outweigh the temporary negative impacts related towards waste and habitat 
removal.  
Cost Estimate & Scheduling 
In order to complete the cost estimate and construction schedule, first a work-breakdown 
structure was created for each individual task associated with this project. Once all tasks were 
defined, quantity take-offs were performed in phases using the AutoCAD drawings. 
Construction would be phased by constructing two activated sludge tanks, four clarifiers, and 
one pump station all simultaneously. Once that construction is complete, the next series of 
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two sludge tanks, four clarifiers, and one pump station would begin. This phasing of 
construction allows the construction team to efficiently use the mechanical equipment 
available on site. Once all quantities were determined, the Heavy Construction RSMeans, 
2017 textbook was used to attain information regarding the following for each task: crew 
sizes/number of crews, daily output per crew, and cost rate per unit. The line cost of each 
item was calculated by multiplying the quantity by the cost rate per unit. The duration of each 
task was calculated by dividing each quantity by the daily output per crew. A 15% 
construction contingency was also assumed to account for the lack of information for some 
parts that the team did not design in details, or the unforeseen soil conditions, or permitting 
issues. More detailed information regarding the schedule and cost estimate can be found on 
the sheet included in Appendix A. Table 8 provides a breakdown of the engineer’s estimate 
of the most probable cost in both U.S. dollars and in Indian National Rupees (INR) which 
was found by converting the total cost in USD.  
Table 8: Engineer’s Estimate of Most Probable Cost. 
Task Cost (USD) Cost (INR) 
Eight (8) Activated Sludge 
Tanks 
$21,010,000 ₹1,353,000,000 
16 Secondary Clarifiers $3,080,000 ₹198,000,000 
Four (4) Return Pump 
Stations 
$2,100,000 ₹135,000,000 
General Construction $5,100,000 ₹328,000,000 
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Total Cost $35,980,000 ₹2,320,000,000 
 All costs were obtained from Heavy Construction Costs with RSMeans Data, 31st 
annual edition, 2017 
 Estimate only includes secondary treatment process  
After communication with a cost-estimator from the wastewater manufacturing company 
called DN Tanks, the team was told that the final price estimated by the team falls into the 
acceptable range for the plant of the chosen size. Figure 11 provides a graphical illustration of 
the duration of each phase of the project.  
 
Figure 11: Schedule Breakdown. 
 
Table 9 shows the calculated durations for each phase of the project.  
 
Table 9: Schedule Breakdown for the Project. 
Design Development Phase 80 days 
Final Design Phase 90 days 
Permit Application Phase 6 months 
Construction Phase 1 year, 7 months 
Total Duration 2 years, 6 months  
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 All times assuming construction five days a week, 8:00am - 5:00pm 
 Weekends and Indian national holidays were accounted for  
Conclusion 
Take Aways 
This project helped improve the team’s skills in designing various secondary treatment 
processes, choosing the most appropriate solution for the project, and determining the 
construction scheduling process in different phases. The project also helped develop the 
team’s skills in AutoCAD, Microsoft Excel and Project.  
Final Solution 
If implemented, this project would give the population of Bangalore access to an additional 
71.33 mgd of freshwater. The constructed project would also increase the water quality in the 
river, while using existing resources, thereby benefiting the entire community. The supply of 
freshwater will meet the growing demand of water through the year 2036. The tensions 
created throughout Bangalore regarding the lack of freshwater will be better improved from 
the proposed design.  
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Appendix A 
Design Parameters and Calculations 
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Aeration Tank Design  
Given: 
Capacity(mgd) 71.33
BOD5 (mg/L) 140
Effluent BOD5 (mg/L) 20
Temp (degC) 26
Given: 
Influent volatile suspended solids Negligible
MLVSS/MLSS 0.85
Return Sludge Concentration Xw (mg/L SS) 10000
MLVSS (mg/L) 2500
Cell Residence Time (days) 5
Effluent Biological Solids (mg/L) 22
%Biodegradable 0.65
BOD5/BODL 0.68
Peak Flow 2.5*avg flow rate
Biodegradble portion of effluent 14.3
Ultimate BODL 20.31
Effluent BOD5 13.81
Effluent soluble BOD5 escaping treatment 6.19
Treatment efficiency E 
Efficiency of soluble BOD5 95.58
Overall Plant Efficency 85.71
Reactor Volume (mil gallons) 11.46
Depth(m) 5
L:W Ratio 1
Width(m) 36
Length(m) 36
Number of Tanks 8
Volume(m^3) 51840
HRT of Reactor (days) 0.16
in hours 3.86
Yobs 0.46
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Px(SS)(lb/day) 43222.47
g of MLVSS/day 3240000
kgs of MLVSS/day 50849.97
QwXw 30134.84
Xw in MLVSS 8500
Qw (m^3/day) 6656
Mass to be wasted(lb/day) 30134.84
Recirculation Rate 0.4
Mass of BODL utilized (lb O2/day) 117060.86
O2 Requirements (lb/day) 64891.34
Assume O2 transfer efficiency 0.15
safety factor for design volume for sizing blowers 2
Air Density (lb/ft^3) 0.08
% by weight of oxygen in air 0.23
Air Requirement (ft^3/day) 1864693.55
12431290.35
ft^3/min 8632.84
Design Air requirments (ft^3/min) 17265.68
F/M Ratio 0.35
Volumetric Loading(lb BOD5/d/1000ft^3) 54.36
F/M Ratio (lb BOD5/d/lb MLVSS) 0.2-0.35
Organic Loading (lb BOD5/d/1000ft^3) 20-100
inches
Length of tank (inches) 1377.6
Area (in^2) 1897781.76
Diameter of diffuser (in) 8
Spacing between each diffuser(in) 27
Distance on center(in) 35
Length of pipe (in) 1330
Diffusers in a row 38
Number of rows 38
Number of diffusers 1444
Power (BHP) 68.59
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Secondary Clarifier Design 
Required data entry cells 
Calculated cells 
Circular Secondary Clarifier Values Units 
Influent flow rate 49,535 gpm
Influent flow 71.3 mgd 
Influent flow 2,972,083 gph 
MLSS concentration 2,941 mg/L 
RAS flow rate 19,814 gpm
RAS flow rate per clarifier 1,238 gpm 
RAS flow rate 28.5 mgd 
RAS flow rate percentage 40.00% percent of influent 
Total flow 99.9 mgd 
Actual Secondary Clarifier Dimensions
Tank diameter 95 ft 
Tank depth 14 ft 
Calculate surface area (per tank) 7,085 ft2 
Calculate clarifier volume (per tank) 99,185 ft3
Calculate clarifier volume (per tank) 741,902 gal 
Weir length (per tank) 298 ft 
Number of clarifiers in service 16
Total secondary clarifier surface area 113,354 ft2 
Total secondary clarifier volume 1,586,956 ft3 
Total secondary clarifier volume 11,870,431 gal 
Total weir length 4,773 ft 
Calculated surface overflow rate 629 gal/ft2•d 
gal/ft2•d 
Calculated weir overflow rate 14,945 gpd/ft 
Calculated solids loading rate 21.6 lbs/solids/day/ft2 
lbs/solids/day/ft2 
Calculated detention time 4 hrs
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Appendix B 
Construction Cost Estimate and Schedule 
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2 Activated Sludge Tanks 
# Task  Duration Quantity Unit Crew
Daily 
Output
O & P Cost 
Rate Line Cost 
RSMeans 
Number 
1 Excavation 5.42 18957.795 cy 
B-
10V 3500 $1.89 $35,830.23 
31 23 
16.46 - 
6000 
2 Backfill 0.38 417.5525 cy
B-
10L 1110 $1.28 $534.47 
31 23 
23.14 - 
2000
3 Formwork-Slab 2.33 817.21 sf C-1 350 $7.55 $6,169.94 
03 11 
13.65 - 
3060 
4 Pouring-Slab 0.52 1306.8 cy 
C-
14F 2505 $8.50 $11,107.80 
03 30 
53.40 - 
4950 
5 
Formwork-
Walls 27.77 33323.4 sf
C-2 
(2) 1200 $6.95 $231,597.63 
03 11 
13.85 - 
8060
6 
Install Ceramic 
Air Diffuser 
System 0.15 2 systems
2 
Plum 13.41 $511,560.00 $1,023,120.00 
46 51 
36.10 - 
0100 
7 
Install Sluice 
Gates 16.00 16 gates 
E-20 
(2) 1 $154,500.00 $2,472,000.00 
35 20 
16.26 - 
0250 
8 Pouring-Walls 14.74 1439.9 cy 
C-
14D 
(2) 97.7 $515.00 $741,548.50 
03 30 
53.40 - 
4500 
9 Walkways 1.60 816.37 sf B-24 510 $6.60 $5,388.04 
32 06 
10.10 - 
0400 
10 Electrical 3.00 - - - - - $685,089.24 
Assume 
15% 
11 
Paint and 
Finishes 0.41 816.37 sf 
2 
Psst 2000 $1.01 $824.53 
09 97 
13.23 - 
6910 
12 Waterproofing 15.26 2746.7 cy C-1 - $14.25 $39,140.48 
03 05 
13.80 - 
0050
13 
Waterproof 
Testing  2.00 2 tanks - - - $0.00 - 
Total $5,252,350.86 
4 Secondary Clarifiers 
# Task  Duration Quantity Unit Crew
Daily 
Output
O & P Cost 
Rate Line Cost 
RSMeans 
Number 
1 Excavation 4.20 14693.53 cy 
B-
10V 3500 $1.89 $27,770.77 
31 23 
16.46 - 
6000 
2 Backfill 1.13 1250.85 cy
B-
10L 1110 $1.28 $1,601.09 
31 23 
23.14 - 
2000
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3 
Install 24" 
effluent pipes 2.76 276.415 ft B-14 100 $55.50 $15,341.03 
33 41 
13.60 - 
1080 
4 
Install 
Mechanical 
Equipment 4.00 - - - - - $225,622.61 - 
5 Formwork-Slab 7.06 4939.43 sf
C-1 
(2) 700 $7.55 $37,292.70 
03 11 
13.65 - 
3060
6 Pouring-Slab 0.51 1288.12 cy 
C-
14F 2505 $8.50 $10,949.02 
03 30 
53.40 - 
4950 
7 
Formwork-
Walls 27.52 33028.63 sf 
C-2 
(2) 1200 $6.95 $229,548.98 
03 11 
13.85 - 
8060 
8 Pouring-Walls 3.64 177.9 cy
C-
14D 48.85 $515.00 $91,618.50 
03 30 
53.40 - 
4500 
9 Walkways 2.20 1120.8 sf B-24 510 $6.60 $7,397.28 
32 06 
10.10 - 
0400 
10 Electrical 6.00 - - - - - $100,374.72 
Assume 
15% 
11 
Paint and 
Finishes 0.56 1120.8 sf 2 Psst 2000 $1.01 $1,132.01 
09 97 
13.23 - 
6910
12 Waterproofing 4.16 1466.02 cy C-1 - $14.25 $20,890.79 
03 05 
13.80 - 
0050 
13 
Waterproof 
Testing 4.00 4 tanks - - - $0.00 - 
Total $769,539.49 
1 Pump Station 
# Task  Duration Quantity Unit Crew
Daily 
Output
O & P Cost 
Rate Line Cost 
RSMeans 
Number 
1 Excavation 0.05 158.6225 cy 
B-
10V 3500 $1.89 $299.80 
31 23 
16.46 - 
6000 
2 Formwork- Slab 0.99 213.88 sf C-1 215 $13.55 $2,898.07 
03 11 
13.65 - 
2000 
3 
Formwork- 
Walls 5.86 3514.15 sf C-2 600 $6.95 $24,423.34 
03 11 
13.85 - 
8060 
4 Formwork- Roof  0.66 142.58 sf C-1 215 $13.55 $1,931.96 
03 11 
13.65 - 
2000 
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5 Pour Slab 0.86 78.73 cy 
C-
14E 92 $222.00 $17,478.06 
03 30 
53.40 - 
4700 
6 Pour Walls 2.71 73.87 cy 
C-
14D 27.26 $810.00 $59,834.70 
03 30 
53.40 - 
4250 
7 Pour Roof 0.86 52.49 cy
C-
14E 60.75 $264.00 $13,857.36 
03 30 
53.40 - 
4650
8 Backfill 0.11 131.27 cy 
B-
10L 1150 $1.28 $168.03 
31 23 
23.14 - 
2000 
9 Install Pumps 1.00 16 pumps - - $16,176.26 $258,820.28 -
10 
Install 12" WAS 
pipes 3.82 183.4305 ft Q-3 48 $217.00 $39,804.42 
22 13 
16.20 - 
2260 
11 
Install 10" RAS 
pipes 2.94 158.52 ft Q-3 54 $164.00 $25,997.28 
22 13 
16.20 - 
2240 
12 
Install 24" effluent 
from clarifier pipes  0.90 89.6425 ft B-14 100 $55.50 $4,975.16 
33 41 
13.60 - 
1080
14 
Install Mechanical 
Hoist  1.00 1 hoist - - $2,850.00 $2,850.00 
41 22 
23.10 - 
2200 
15 Electrical 1.00 - - - - - $68,301.09 
Assume 
15% 
16 Paint and Finishes 0.99 1982.34 sf 2 Psst 2000 $1.01 $2,002.16 
09 97 
13.23 - 
6910
17 
Commissioning & 
Testing 1.00 1 station - - - $0.00 - 
Total $523,641.71 
General Construction 
# Task  Duration Quantity Unit Crew
Daily 
Output
O & P 
Cost Rate Line Cost 
RSMeans 
Number 
1 Site Clean Up 0.33 16.47 acre 
B-
10M 50 $60.00 $988.20 
31 11 
10.10 - 
9030 
2 
Mobilization and 
Erosion Control 
Systems 0.50 2 cranes
1 
Eqhv 4 $169.00 $338.00 
01 54 
36.50 - 
1700 
3 Equipment Setup  2.00 1 trailer 
2 
Skwk 0.5 $35,700.00 $35,700.00 
01 52 
13.20 - 
0500 
4 
Order Concrete 
Piping  45.00 4240.97 ft - - - $0.00 - 
5 
Order Mechanical 
Equipment- 
Activated Sludge 
Tanks  30.00 8 systems - - - $0.00 - 
6 Fabricate Sluice 128.00 64 gates 4 0.5 - $0.00 -
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Gates crews
7 
Order Mechanical 
Equipment- 
Secondary Clarifiers  30.00 16 systems - - - $0.00 - 
8 
Order Pump Station 
Piping  25.00 1726.372 ft - - - $0.00 -
9 Order Pumps 25.00 64 pumps - - - $0.00 - 
10 
Order Mechanical 
Hoist 20.00 4 hoist - - - $0.00 - 
11 Pipework-Trenching  7.63 4120.24 cy 
B-
12B 540 $4.11 $16,934.19 
31 23 
16.13 - 
0130 
12 
Install 96" inflow 
pipe  7.70 184.77 ft
B-
13B 24 $625.00 $115,481.25 
33 41 
13.60 - 
2140 
13 
Install 96" total 
inflow pipe  2.42 58.08 ft
B-
13B 24 $625.00 $36,300.00 
33 41 
13.60 - 
2140
14 
Install 60" 
recirculation pipes  14.83 711.65 ft 
B-
13B 48 $270.00 $192,145.50 
33 41 
13.60 - 
2090 
15 
Install 30" 
recirculation pipes  8.45 743.95 ft B-13 88 $94.00 $69,931.30 
33 41 
13.60 - 
2050 
16 
Install 42" 
downstream 
recirculation pipe  3.21 231 ft
B-
13B 72 $160.00 $36,960.00 
33 41 
13.60 - 
2070
17 
Install 48" 
downstream 
recirculation pipe  1.28 81.74 ft 
B-
13B 64 $189.00 $15,448.86 
33 41 
13.60 - 
2080 
18 
Install 18" pipe to 
digester  1.60 231 ft B-14 144 $42.50 $9,817.50 
33 41 
13.60 - 
1060 
19 
Install 24" pipe to 
digester  2.31 231 ft B-14 100 $55.50 $12,820.50 
33 41 
13.60 - 
1080 
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20 Install 30" pipe to digester  2.11 186.05 ft B-13 88 $94.00 $17,488.70 
33 41 13.60 - 
2050 
21 Install 12" digester pipe  3.12 623.77 ft B-14 200 $28.00 $17,465.56 
33 41 13.60 - 
1040 
22 
Install 96" aeration basin to 
clarifier pipe 19.96 957.96 ft 
B-13B 
(2) 48 $625.00 $598,725.00 
33 41 13.60 - 
2140 
23 Pipework-Backfill 1.25 1373.41 cy B-10L 1100 $1.28 $1,757.96 
31 23 23.14 - 
2000 
24 
Topsoil Stripping & 
Stockpiling 2.72 8161.97 cy B-10M 3000 $1.00 $8,161.97 
31 14 13.23 - 
0200
25 Electrical 8.00 - - - - - $195,634.18 Assume 15%
26 Roads 0.95 3500 sy B-25 3700 $18.30 $64,050.00 
32 11 26.13 - 
0550 
27 Finish Grade 7.09 63124.67 sy B-11L 8900 $0.21 $13,256.18 
31 22 16.10 - 
3300
28 Commissioning & Testing 30.00 - - - - - 553639.8052 Assume 2% 
29 Landscaping 7.00 - - - - - $31,810.44 
01 11 31.30 - 
0800 
30 Site Clean Up 8.24 16.47 acre B-84 2 $525.00 $8,646.75 
31 13 13.10 - 
1020
Total $2,053,501.84 
Sub Total $28,235,630.07 
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Project Schedule
Task Name Duration Start Finish 
Design Development Phase 80 days Wed 1/18/17 Thu 5/11/17 
Final Design Phase 50 days Fri 5/12/17 Fri 7/21/17
Permit Application Phase 180 days Wed 1/18/17 Wed 10/4/17 
Site Clean Up  1 day Thu 10/5/17 Thu 10/5/17
Mobilization and Erosion Control Systems 1 day Fri 10/6/17 Fri 10/6/17 
Equipment Setup  2 days Mon 10/9/17 Tue 10/10/17
Order Concrete Piping  45 days Mon 7/24/17 Tue 9/26/17 
Order Pump Station Piping  25 days Mon 7/24/17 Tue 8/29/17 
Order Mechanical Equipment-Activated Sludge Tanks 30 days Mon 7/24/17 Tue 9/5/17 
Fabricate Sluice Gates 128 days Fri 5/12/17 Mon 11/13/17
Order Mechanical Equipment-Secondary Clarifiers 30 days Mon 7/24/17 Tue 9/5/17
Order Pumps 25 days Mon 7/24/17 Tue 8/29/17 
Order Mechanical Hoist  20 days Mon 7/24/17 Mon 8/21/17
Excavation 6 days Wed 10/11/17 Wed 10/18/17
Formwork-Slab 3 days Thu 10/19/17 Mon 10/23/17
Pouring-Slab 1 day Tue 10/24/17 Tue 10/24/17 
Formwork-Walls 28 days Wed 10/25/17 Fri 12/1/17 
Install Ceramic Air Diffuser System 1 day Mon 12/4/17 Mon 12/4/17
Install Sluice Gates 16 days Mon 12/4/17 Tue 12/26/17 
Pouring-Walls 15 days Wed 12/27/17 Wed 1/17/18
Backfill 1 day Thu 1/18/18 Thu 1/18/18 
Walkways 2 days Fri 1/19/18 Mon 1/22/18
Electrical 3 days Tue 1/23/18 Thu 1/25/18 
Paint and Finishes 1 day Mon 1/29/18 Mon 1/29/18
Waterproofing 16 days Tue 10/24/17 Tue 11/14/17 
Waterproof Testing 2 days Tue 1/30/18 Wed 1/31/18 
Excavation 5 days Wed 10/11/17 Tue 10/17/17
Install 24" effluent pipes 3 days Wed 10/18/17 Fri 10/20/17 
Formwork-Slab 8 days Mon 10/23/17 Wed 11/1/17
Pouring-Slab 1 day Thu 11/2/17 Thu 11/2/17 
Formwork-Walls 28 days Fri 11/3/17 Tue 12/12/17
Pouring-Walls 4 days Wed 12/13/17 Mon 12/18/17
Backfill 2 days Tue 12/19/17 Wed 12/20/17
Install Mechanical Equipment 4 days Tue 12/19/17 Fri 12/22/17 
Walkways 3 days Tue 12/26/17 Thu 12/28/17 
Electrical 6 days Fri 12/29/17 Mon 1/8/18 
Paint and Finishes 1 day Tue 1/9/18 Tue 1/9/18 
Waterproofing 5 days Thu 11/2/17 Wed 11/8/17
Waterproof Testing 4 days Wed 1/10/18 Mon 1/15/18 
Excavation 1 day Wed 10/11/17 Wed 10/11/17
Formwork- Slab 1 day Thu 10/12/17 Thu 10/12/17 
Pour Slab 1 day Fri 10/13/17 Fri 10/13/17
Formwork- Walls 6 days Mon 10/16/17 Mon 10/23/17
Pour Walls 3 days Tue 10/24/17 Thu 10/26/17 
Install Pumps 1 day Fri 10/27/17 Fri 10/27/17 
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Install 12" WAS pipes 4 days Mon 10/30/17 Thu 11/2/17
Install 10" RAS pipes 3 days Fri 11/3/17 Tue 11/7/17 
Install 24" effluent from clarifier pipes 1 day Wed 11/8/17 Wed 11/8/17
Formwork- Roof  1 day Thu 11/9/17 Thu 11/9/17 
Pour Roof 1 day Fri 11/10/17 Fri 11/10/17 
Backfill 1 day Mon 11/13/17 Mon 11/13/17
Install Mechanical Hoist  1 day Mon 11/13/17 Mon 11/13/17
Electrical 1 day Tue 11/14/17 Tue 11/14/17
Paint and Finishes 1 day Wed 11/15/17 Wed 11/15/17
Commissioning & Testing 1 day Thu 11/16/17 Thu 11/16/17
Excavation 6 days Thu 2/1/18 Thu 2/8/18 
Formwork-Slab 3 days Fri 2/9/18 Tue 2/13/18
Pouring-Slab 1 day Wed 2/14/18 Wed 2/14/18 
Formwork-Walls 28 days Thu 2/15/18 Mon 3/26/18 
Install Ceramic Air Diffuser System 1 day Tue 3/27/18 Tue 3/27/18 
Install Sluice Gates 16 days Tue 3/27/18 Wed 4/18/18 
Pouring-Walls 15 days Thu 4/19/18 Fri 5/11/18
Backfill 1 day Mon 5/14/18 Mon 5/14/18 
Walkways 2 days Tue 5/15/18 Wed 5/16/18
Electrical 3 days Thu 5/17/18 Mon 5/21/18 
Paint and Finishes 1 day Tue 5/22/18 Tue 5/22/18
Waterproofing 16 days Wed 2/14/18 Wed 3/7/18 
Waterproof Testing 2 days Wed 5/23/18 Thu 5/24/18 
Excavation 5 days Tue 1/16/18 Mon 1/22/18 
Install 24" effluent pipes 3 days Tue 1/23/18 Thu 1/25/18 
Formwork-Slab 8 days Mon 1/29/18 Wed 2/7/18
Pouring-Slab 1 day Thu 2/8/18 Thu 2/8/18 
Formwork-Walls 28 days Fri 2/9/18 Tue 3/20/18
Pouring-Walls 4 days Wed 3/21/18 Mon 3/26/18 
Backfill 2 days Tue 3/27/18 Wed 3/28/18
Install Mechanical Equipment 4 days Tue 3/27/18 Mon 4/2/18 
Walkways 3 days Tue 4/3/18 Thu 4/5/18 
Electrical 6 days Fri 4/6/18 Fri 4/13/18 
Paint and Finishes 1 day Mon 4/16/18 Mon 4/16/18 
Waterproofing 5 days Thu 2/8/18 Wed 2/14/18
Waterproof Testing 4 days Tue 4/17/18 Fri 4/20/18 
Excavation 1 day Fri 11/17/17 Fri 11/17/17
Formwork- Slab 1 day Mon 11/20/17 Mon 11/20/17
Pour Slab 1 day Tue 11/21/17 Tue 11/21/17
Formwork- Walls 6 days Wed 11/22/17 Wed 11/29/17
Pour Walls 3 days Thu 11/30/17 Mon 12/4/17
Install Pumps 1 day Tue 12/5/17 Tue 12/5/17 
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Install 12" WAS pipes 4 days Wed 12/6/17 Mon 12/11/17
Install 10" RAS pipes 3 days Tue 12/12/17 Thu 12/14/17 
Install 24" effluent from clarifier pipes 1 day Fri 12/15/17 Fri 12/15/17
Formwork- Roof  1 day Mon 12/18/17 Mon 12/18/17
Pour Roof 1 day Tue 12/19/17 Tue 12/19/17 
Backfill 1 day Wed 12/20/17 Wed 12/20/17
Install Mechanical Hoist  1 day Wed 12/20/17 Wed 12/20/17
Electrical 1 day Thu 12/21/17 Thu 12/21/17
Paint and Finishes 1 day Fri 12/22/17 Fri 12/22/17 
Commissioning & Testing 1 day Tue 12/26/17 Tue 12/26/17
Excavation 6 days Fri 5/25/18 Fri 6/1/18 
Formwork-Slab 3 days Mon 6/4/18 Wed 6/6/18
Pouring-Slab 1 day Thu 6/7/18 Thu 6/7/18 
Formwork-Walls 28 days Fri 6/8/18 Tue 7/17/18 
Install Ceramic Air Diffuser System 1 day Wed 7/18/18 Wed 7/18/18 
Install Sluice Gates 16 days Wed 7/18/18 Wed 8/8/18 
Pouring-Walls 15 days Thu 8/9/18 Wed 8/29/18
Backfill 1 day Thu 8/30/18 Thu 8/30/18 
Walkways 2 days Fri 8/31/18 Mon 9/3/18
Electrical 3 days Tue 9/4/18 Thu 9/6/18 
Paint and Finishes 1 day Fri 9/7/18 Fri 9/7/18
Waterproofing 16 days Thu 6/7/18 Thu 6/28/18 
Waterproof Testing 2 days Mon 9/10/18 Tue 9/11/18 
Excavation 5 days Mon 4/23/18 Fri 4/27/18 
Install 24" effluent pipes 3 days Mon 4/30/18 Fri 5/4/18 
Formwork-Slab 8 days Mon 5/7/18 Wed 5/16/18
Pouring-Slab 1 day Thu 5/17/18 Thu 5/17/18 
Formwork-Walls 28 days Fri 5/18/18 Tue 6/26/18
Pouring-Walls 4 days Wed 6/27/18 Mon 7/2/18 
Backfill 2 days Tue 7/3/18 Wed 7/4/18
Install Mechanical Equipment 4 days Tue 7/3/18 Fri 7/6/18 
Walkways 3 days Mon 7/9/18 Wed 7/11/18 
Electrical 6 days Thu 7/12/18 Thu 7/19/18 
Paint and Finishes 1 day Fri 7/20/18 Fri 7/20/18 
Waterproofing 5 days Thu 5/17/18 Wed 5/23/18
Waterproof Testing 4 days Mon 7/23/18 Thu 7/26/18 
Excavation 1 day Wed 12/27/17 Wed 12/27/17
Formwork- Slab 1 day Thu 12/28/17 Thu 12/28/17 
Pour Slab 1 day Fri 12/29/17 Fri 12/29/17
Formwork- Walls 6 days Tue 1/2/18 Tue 1/9/18 
Pour Walls 3 days Wed 1/10/18 Fri 1/12/18
Install Pumps 1 day Mon 1/15/18 Mon 1/15/18 
Install 12" WAS pipes 4 days Tue 1/16/18 Fri 1/19/18 
Install 10" RAS pipes 3 days Mon 1/22/18 Wed 1/24/18
Install 24" effluent from clarifier pipes  1 day Thu 1/25/18 Thu 1/25/18 
Formwork- Roof  1 day Mon 1/29/18 Mon 1/29/18
Pour Roof 1 day Tue 1/30/18 Tue 1/30/18 
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Backfill 1 day Wed 1/31/18 Wed 1/31/18
Install Mechanical Hoist  1 day Wed 1/31/18 Wed 1/31/18 
Electrical 1 day Thu 2/1/18 Thu 2/1/18
Paint and Finishes 1 day Fri 2/2/18 Fri 2/2/18 
Commissioning & Testing 1 day Mon 2/5/18 Mon 2/5/18 
Excavation 6 days Wed 9/12/18 Wed 9/19/18 
Formwork-Slab 3 days Thu 9/20/18 Mon 9/24/18 
Pouring-Slab 1 day Tue 9/25/18 Tue 9/25/18
Formwork-Walls 28 days Wed 9/26/18 Fri 11/2/18 
Install Ceramic Air Diffuser System 1 day Mon 11/5/18 Mon 11/5/18
Install Sluice Gates 16 days Mon 11/5/18 Mon 11/26/18
Pouring-Walls 15 days Tue 11/27/18 Mon 12/17/18
Backfill 1 day Tue 12/18/18 Tue 12/18/18 
Walkways 2 days Wed 12/19/18 Thu 12/20/18 
Electrical 3 days Fri 12/21/18 Tue 12/25/18 
Paint and Finishes 1 day Wed 12/26/18 Wed 12/26/18
Waterproofing 16 days Tue 9/25/18 Tue 10/16/18
Waterproof Testing 2 days Wed 10/17/18 Thu 10/18/18 
Excavation 5 days Thu 12/27/18 Wed 1/2/19
Install 24" effluent pipes 3 days Thu 1/3/19 Mon 1/7/19 
Formwork-Slab 8 days Tue 1/8/19 Thu 1/17/19
Pouring-Slab 1 day Fri 1/18/19 Fri 1/18/19 
Formwork-Walls 28 days Mon 1/21/19 Wed 2/27/19 
Pouring-Walls 4 days Thu 2/28/19 Tue 3/5/19 
Backfill 2 days Wed 3/6/19 Thu 3/7/19 
Install Mechanical Equipment 4 days Wed 3/6/19 Mon 3/11/19
Walkways 3 days Tue 3/12/19 Thu 3/14/19 
Electrical 6 days Fri 3/15/19 Fri 3/22/19
Paint and Finishes 1 day Mon 3/25/19 Mon 3/25/19 
Waterproofing 5 days Fri 1/18/19 Thu 1/24/19
Waterproof Testing 4 days Tue 3/26/19 Fri 3/29/19 
Excavation 1 day Tue 2/6/18 Tue 2/6/18 
Formwork- Slab 1 day Wed 2/7/18 Wed 2/7/18 
Pour Slab 1 day Thu 2/8/18 Thu 2/8/18 
Formwork- Walls 6 days Fri 2/9/18 Fri 2/16/18
Pour Walls 3 days Mon 2/19/18 Wed 2/21/18 
Install Pumps 1 day Thu 2/22/18 Thu 2/22/18
Install 12" WAS pipes 4 days Fri 2/23/18 Wed 2/28/18 
Install 10" RAS pipes 3 days Thu 3/1/18 Mon 3/5/18
Install 24" effluent from clarifier pipes  1 day Tue 3/6/18 Tue 3/6/18 
Formwork- Roof  1 day Wed 3/7/18 Wed 3/7/18
Pour Roof 1 day Thu 3/8/18 Thu 3/8/18 
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Backfill 1 day Fri 3/9/18 Fri 3/9/18
Install Mechanical Hoist  1 day Fri 3/9/18 Fri 3/9/18 
Electrical 1 day Mon 3/12/18 Mon 3/12/18
Paint and Finishes 1 day Tue 3/13/18 Tue 3/13/18 
Commissioning & Testing 1 day Wed 3/14/18 Wed 3/14/18 
Trenching 8 days Fri 10/19/18 Tue 10/30/18 
Lay Concrete Pipes 73 days Wed 10/31/18 Fri 2/8/19 
Backfill-Pipes  2 days Mon 2/11/19 Tue 2/12/19
Strip Topsoil 3 days Wed 2/13/19 Fri 2/15/19 
Finish Grade 8 days Mon 2/18/19 Wed 2/27/19
Roads 1 day Thu 2/28/19 Thu 2/28/19 
Commissioning & Testing 30 days Wed 2/13/19 Tue 3/26/19
Landscaping 7 days Wed 3/27/19 Thu 4/4/19 
Site Clean Up 9 days Fri 4/5/19 Wed 4/17/19 
 
